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September 16, 1994

Mr. Dick L. Albert

Authorized Representative of the Contracting Officer
Chicago District, Corps of Engineers

Northbrook Area Office

666 Dundee Road, Suite 1605

Northbrook, IL 60062

RE: Cost/Schedule Status Report
NL Industries/TARA Corp Superfund Project
Contract DACW 45-89-D-0506
Delivery Order 0017
OHM Project 16473

Dear Mr. Albert:

This is the first monthly Cost/Schedule Status Report for the stack emissions work at the
NL/TARA Corp Superfund Project. The scope of work includes the excavation and
disposal of lead-contaminated soils with restoration of each site to original condition for
70 sites in the Granite City, Illinois, area. The period of time for this report includes
site mobilization August 8, 1994, through September 14, 1994, progress.

Summary of Work Performed

Mobilization--Following the Preconstruction Meeting, August 2, 1994, OHM mobilized
personnel and equipment on August 8, 1994. OHM reached the maximum personnel on
site of 32 by August 17.

Soil Excavation--By August 23, 11 residential sites were excavated to predetermined
depths. By August 29, all wastes were shipped to Laidlaw Landfill for disposal. The 11
sites excavated were:

1641 Delmar
1635/37 Edison

1627/29 Edison

» 1624/26 Cleveland > 1628 Cleveland
» 1630/32/34 Cleveland » 1726 Cleveland
» 1728 Cleveland » 1619 Delmar

» 1624/26 Delmar » 1636 Delmar

> »

»

lod4uo .5 Route 224 East | P Box 341 ] Findlay. Ohic £533839-053, ] $19-423-3520



Mr. Dick L. Albert -2- September 16, 1994

All 11 sites were backfilled by September 9 and available for final grade and revegeta-
tion. Revegetation started the week of September 15.

Variations to the Work Plan and/or f Work
None to report.
lems Encoun

Court injunction issued to EPA August 23 caused demobilization of site. All personnel
except four for site maintenance were demobilized by August 31.

Work Planned for Next Month

Maintenance of revegetated residences until court decision provided to EPA.
Project Schedule/Cost

Total costs through September 14 totalled $334,736.90 for the 11 sites excavated
including the premature demobilization costs. The only costs to continue through
September will be to finish revegetation and to water residences. The court decision will
determine the future expenditures.

Respectfully submitted,

oy

Lawrence J. Hoffman
Project Manager
Midwest Region

LIH:bjc



